CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process with Interview)

Project Specific CDOT Traffic Engineering Planning Environmental Linkage (PEL)

I-25 US36toSH7
Public Notice for Professional Consultants

REGION: (HQ) ~ STATEWIDE
PUBLIC NOTICE PHASE 3 Week Ad Feb 24, March 10" March 17, 2011

FIRST ADVERTISEMENT 02/24/2011
SHORT LIST PHASE
SUBMIT SOI/'WP *03/17/2011
SHORT LIST PANEL MEETING 04/11/2011
SHORT LIST APPROVAL 04/15/2011
NOTIFICATION 04/15/2010
SELECTION PHASE
FINAL SELECTION PANEL MEETING (INTERVIEWS) *05/03/2011
CHIEF ENGINEER SELECTION/APPROVAL 05/06/2011
NOTIFICATION 0 5/10/2011
NEGOTIATION PHASE
SUBMIT FINANCIAL PACKAGE *05/17/2011
AUDIT REQUESTED *05/17/2011
AUDIT COMPLETED 05/26/2011
COST NEGOTIATION MEETING *06/01/2011
FINAL CONTRACT PHASE
CONTRACT APPROVAL/EXECUTION *06/15 - 06/30/ 2011

*Activities that involve consultant



